


# A629 - Wakefield Road


Projects and Schemes



KEY MILESTONES

Year	Base	2006/07	2007/08	2008/09	2009/10	2010/11	2011/12	2012/13	2013/14	2014/15	2015/16
------	------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------


Throughput



KEY MILESTONES

Year	Base	2006/07	2007/08	2008/09	2009/10	2010/11	2011/12	2012/13	2013/14	2014/15	2015/16
------	------	---------	---------	---------	---------	---------	---------	---------	---------	---------	---------

Person Journey Time



- Increase Parking Charges- COMPLETE end of LTP 2 YEAR 2 (March 2008) (2)
- Travel Planing Support- Commenced June 2008- runs until April 2010 (3)
- Wakefield Rd ITS- Introduction of MOVA at Dalton Green Road Junction- COMPLETE Aug 2009 (1b)
- Wakefield Rd. SCOOT Implemented Dec 2010 (1c)
- Wakefield Rd. Smarter Choices initiatives in place by March 2011 (4)
- Wakefield Rd. Bus Lanes- Schemes on site (subject to a number of caveats) March 2011 (1a)
- Wakefield Rd. TLP Implemented March 11 (1c)
- Huddersfield Public Transport Journey Time Initiative- schemes implemented March 2012 (1d)