

A64 York Road


Projects and Schemes

Year	Base	2006/07	2007/08	2008/09	2009/10	2010/11	2011/12	2012/13	2013/14	2014/15	2015/16
Travel Planning	Active Delivery, Management and Monitoring of Tailored Travel Plans										
Seacroft Housing Development	Project Planning and Funding				Construction						
Killingbeck Housing	Project Development, Planning and Funding			Construction							

KEY MILESTONES

- 10% of Killingbeck Development Traffic
- 10% of Seacroft, 50% of Killingbeck Development Traffic.
- 10% of Seacroft, 80% of Killingbeck Development Traffic + enhanced priority for buses
- 20% of Seacroft, 100% of Killingbeck Development traffic


Throughput



KEY MILESTONES

- 10% of Seacroft Development Traffic
- 40% of Seacroft, 10% of Killingbeck Development Traffic.
- 80% of Seacroft, 20% of Killingbeck Development Traffic
- 100% of Seacroft, 55% of Killingbeck Development traffic

Person Journey Time



Notes

Assume overall LTP2 targets for traffic growth and bus patronage increases apply to this corridor
 There are no significant LTP schemes likely to affect this route