
A62 - Leeds Road
Year

Leeds Rd Bus Lanes - Congestion Initiative (Major Scheme Bid) (1)

Cooper Bridge Gyratory (1a)
Bus Lane Deighton Rd to Oak Rd (1b) Design
Bus Lanes Whitacre St to Red Doles Lane (1c)
A62 Leeds Road Sustainable Modes Improvements (2) Imp.
Leeds Road SCOOT (3) Imp.
Leeds Road TLP (3) Imp.
Air Quality Management Strategy (4)
Increase Parking Charges (5) Comp.
Travel Planning Support (6)
Huddersfield Car Club Commences (7)
Huddersfield Car Share Marketing Commences (8)

Year

Year

Car Club Ongoing Implementation
Car Share Ongoing Implementation

Design

MSBC Submission Preparation

Policy Development

2015/16

KEY MILESTONES

Base 2006/07 2007/08 2008/09 2009/10 2010/11

2015/162009/10 2010/11 2011/12 2012/13 2013/14 2014/15

2014/15

Base 2006/07 2007/08 2008/09

2011/12 2012/13 2013/14

KEY MILESTONES

2013/14 2014/15Base 2006/07 2007/08 2008/09

Policy Implementation

2015/16

Construction
Construction

Implementation

2009/10 2010/11 2011/12 2012/13

Construction

Th
ro

ug
hp

ut

MSBC 
Complete 
Dec 2011 
(1)

20% of major 
development 
traffic on line

P
er

so
n 

Jo
ur

ne
y 

Ti
m

e
P

ro
je

ct
s 

an
d 

S
ch

em
es

50% of major 
development 
traffic on line

8000

8500

9000

9500

10000

10500

11000

11500

Base 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16

Th
ro

ug
hp

ut
 (p

er
so

n 
/ m

ile
) 

Estimated Throughput Actual

150

170

190

210

230

250

270

290

310

330

350

Base 2006/07 2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16

PJ
T 

(s
ec

s)

Estimated Actual

Hudderfield car
share 
marketing 
commences 
(March 08) (8)

Leeds Road 
Sustainable 
Modes 
Improvments- 
COMPLETE 
March 2009 (2)

Bus Lane 
Deighton Rd to 
Oak Rd 
Complete Dec. 
2010 (1b)

Bus Lanes 
Whitacre St to  
Red Doles 
Lane complete 
June. 2011 (1c)

Increase 
Parking 
Charges- 
COMPLETE 
end of LTP 2 
YEAR 2 
(March 2008) 
(5)

Travel Planing 
Support- 
Commenced 
June 2008- runs 
until April 2010 
(6)

Hudderfield car 
Club 
commences 
May 2009 (7)

Leeds Rd. 
SCOOT 
Implemented  
Dec 2010 (3)

Leeds Rd. TLP 
Implemented  
March 2011 (3)

Cooper 
Bridge 
Gyratory 
complete 
June 2014 
(1a)

Air Quality 
Management 
Strategy policy 
implementated 
June 2016 (4)


