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APPENDICES 
Timelines, key milestones, trajectories and monitored position for: 

Number District Corridor 

WY01 A650 Manningham Lane, Bradford 

WY02 A647 Leeds Road, Bradford 

WY03 

Bradford  

Little Horton Lane, Bradford 

WY04 A629 Huddersfield Road, Halifax 

WY05 

Calderdale 

A646 Burnley Road, Halifax 

WY06 A629 Wakefield Road, Huddersfield 

WY07 

Kirklees 

A62 Leeds Road, Huddersfield 

(WY08 A62 Manchester Road proposed but not used in the target) 

WY09 A64 York Road, Leeds 

WY10 A58 Wetherby Road, Leeds 

WY11 

Leeds 

A65 Kirkstall Road, Leeds 

WY12 A655 Black Road, Wakefield 

WY13 A638 Doncaster Road, Wakefield 

WY14 

Wakefield 

A61 Leeds Road, Wakefield 

 
Quantification of impacts 
Some of the impacts for individual capital projects along the corridors have been quantified in 
producing the trajectories for the corridors. The effects of road widening and junction 
improvements can be modelled with a degree of accuracy. Where this approach is used then 
appropriate modelling has been used to assess the impact. 

Other impacts such as some public transport improvements and Smarter Choices 
interventions are much more difficult to quantify. We do not fully understand the scale of the 
impact of individual or collections of measures and the transferability from locations where the 
impact has been measured to other locations. An initial assessment has had to be made for 
each corridor of the possible impact of such measures. There is a high risk that the 
assessments will not be accurate. 

Another key issue is that the timing of private developments is very uncertain and outside our 
control. Once planning permission has been granted, the developer has up to 5 years to start 
the development and could also take many years before the development is completed. This 
has an effect on when trips will be generated and also when any associated congestion 
reduction measures would be implemented. 
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