


# A650 Manningham Lane Corridor (Drewton Rd to Bankfield Roundabout)


| Year   | Base | 2006/07   | 2007/08             | 2008/09           | 2009/10   | 2010/11      | 2011/12 | 2012/13 | 2013/14 | 2014/15 | 2015/16 |
|--|------|---|---------------------|-------------------|---|--------------|---------|---------|---------|---------|---------|
| Decriminalised Parking                           |      | Project development   |                     |                   | Project Implementation and Enforcement          |              |         |         |         |         |         |
| Travel Planning                                  |      | Active Delivery, Management and Monitoring of School and Work Place Travel Plans, Car Sharing and Car Clubs                             |                     |                   |   |              |         |         |         |         |         |
| Parking Restrictions in the City Centre          |      | Increase long stay parking charges above the rate of inflation, reduce number of free parking spaces. Charges increased Sep 07 & Aug 09 |                     |                   |   |              |         |         |         |         |         |
| City Centre Living                               |      | Many developments on hold due to the recession  |                     |                   |   |              |         |         |         |         |         |
| Car Clubs & Personalised Travel Planning         |      |   | Project development |                   | Car club - summer 2010, Travel planning imp tbc |              |         |         |         |         |         |
| Car Share Promotion                              |      |   |                     | Proj Dev          | Constr  |              |         |         |         |         |         |
| Saltire Roundabout Improvement                   |      | Project Development, Assessment, Planning and Funding   |                     |                   | Construction                                    |              |         |         |         |         |         |
| Bus TLP + MOVA - Signal control at Key junctions |      | Project Development   |                     | Implementation    |   |              |         |         |         |         |         |
| Bankfield - Potential Bus Lane Extension         |      |   |                     | Feasibility study |   | Construction |         |         |         |         |         |
| Bus Lane Enforcement - Police and Fixed Camera   |      | Police enforcement ongoing - awaiting powers (2010) to use fixed cameras  |                     |                   |   |              |         |         |         |         |         |

Projects and Schemes

**KEY MILESTONES**



Throughput



Person Journey Time